CPC NHC OPCWPC CCB
Meeting Agenda

1730Z - 23 Jun 2016

I Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available online

% WCOSS:

Outage of Luna to complete DVS work and update the Phase 1
storage on June 23.

Production switch from Gyre/Surge to Tide/Luna the week of July 4
(tentative) so that IBM may perform the same work on Gyre/Surge.

B. Upcoming Model Changes and additions — details are available online.

Model 30-day eval start 30-day eval end | Implementation
Date

A‘p‘P}Z_Z‘Q%. 7 |V|37 221 2916
May-05,2016 04,2016

HYSPLIT Jul. 06, 2016*
|V|37 131 2916 : ’
May 31, 2016 Jun. 30, 2016

National Water May132016 Jup—44 2016

Model Jun. 10, 2016 Jul. 10, 2016 Aug. 02, 2016

HWRF & GFDL n/a n/a Jul. 12, 2016

Red = not approved by NCEP Director
Blue = approved by NCEP Director
Black = not yet briefed to NCEP Director

¢ The TINs for the HYSPLIT, HWRF, and GFDL upgrades may be viewed at:
http://www.nws.noaa.gov/os/notification/tin16-05hysplit smokeaab.htm

http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm

http://www.nws.noaa.gov/os/notification/tin16-17gfdl.htm



https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm

X/
°

NCO does not yet have a start date for the 30-day evaluation of the major
RAP/HRRR/RTMA/URMA/Smartinit upgrade. There are still occasional RAP
analysis failures which need to be corrected.

*The HYSPLIT 30-day evaluation was restarted May 31. The parallel HYSPLIT
canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior
to the restart. The July 6, 2016 implementation date is what’s advertised in
the TIN. The actual implementation date may vary based on the NCEP
Director’s pre-implementation briefing.

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

X/
L X4

X/
L X4

X/
L X4

Allow SSH traffic from WPC servers sfc, fop, and back1 to
bigdogii.pams.nceu.edu. To be implemented on June 28 at 1500Z.

Modify the tropical cyclone (TC) tracker jobs to use the upgraded half-degree
NAVGEM and quarter-degree ECMWF data, to provide improved TC intensity
forecast guidance. Also update the ECMWF and CMC tracker jobs to increase
the distance threshold between the 850 mb vorticity and MSLP centers from
323 km to 400 km to permit a wider range of developing storms to be tracked
in cases where the model representation is initially week. The 400 km
threshold is currently in use for the GFS. To be implemented on June 28 at
1330Z.

NAWIPS v7.3.1. Specifics will be shared upon request. To be implemented
on June 30 at 14007 (date is tentative; may be the week of July 4).

MRMS v10.5.1 - The w2alg configuration needs to be further updated on
mrms-ak, mrms-hi and mrms-trop VMs to provide additional coverage when
the radars are in clear air mode. This update will ensure users receive
additional radar data. The developers provided an updated configuration file
that has been vetted in the MRMS QA tier. W2alg is the main script that is
used to start and stop MRMS processes across the MRMS VMs. To be
implemented on June 27 at 1300Z.

D. Partnerspresentation/discussion

New Business

Review Weekly Status Report
+»+ Scheduled RFCs (Approve/Reject/Defer)

X/
°

Discuss RFCs rejected by the CM staff



Ml. Old Business

¢ Verify Completion of Previously Scheduled RFCs
+» Deferred Items

V. Announcements/Reminders

None

V. Next meeting — Thursday, 30 June 2016 @ 1:30 PM ET (17302)



